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Below is a realistic timeline for addressing the major, mining-related metal loading issues in the Upper 
Animas Basin. The Animas River Stakeholders Group (ARSG) believes it is unlikely that this timeline 
will become condensed (i.e. shorter), and it is quite possible the timeline could be extended. There are 
a number of factors (legal, financial, and regulatory) that may affect the timing of certain actions 
below which are beyond the control of the group as a whole. 

l Continue to Gather the Requisite Knowledge to Understand the Problem Ongoing 
2 Continue to Pursue Innovative Technologies to Address the Problem Ongoing 
3 Pursue Funding and Resources for Solution Present- 2016 
4 Undertake Preparatory Work to Bulkhead Red & Bonita Fall- 2014 
5 Open Up and Explore Gold King #7 Level for Potential Remediation Actions Fall- 2014 
6 Characterize Arrastra Gulch January 2015 
7 Finalize EPA Baseline Aquatic Ecological Risk Assessment May 2015 
8 Bulkhead Red & Bonita 2015 
9 Analyze Impact of Red & Bonita Bulkhead Commencing 2015 
10 Remediate Bullion King Mine Waste 2015 
ll Explore Remediation of Henrietta Mine Waste from levels l, 2, and 3. 2015 
12 Select Preferred Solution with Regard to Upper Cement Creek November 2016 
l3 Commence Engineering of Preferred Solution December 2016 
14 Implementation of Preferred Solution June 2017 

Explanatory Notes: 
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1.) ARSG has collected and analyzed monthly water quality data for over 20 years from four 
gaging stations around Silverton with the assistance of many partners. This data is invaluable 
in showing the long-term changes in water quality as certain actions are undertaken in the 
Upper Animas Basin. It will continue to be collected. Over the past few years, EPA, BLM and 
USGS have been collecting significant amounts of water quality data from a number of 
locations around Cement Creek and the Animas River above and below Silverton. This more 
recent information will help define current water quality conditions and, when compared to 
data collected 10- 15 years ago, will highlight changes water quality that may have been 
occurring. Fish and invertebrate surveys and sediment data are also being collected. 

2.) Treating mine drainage using a traditional treatment plant over the long-term is very expensive. 
Although there are currently efforts to reduce the amount of water needed to be treated, some 
treatment may be needed in upper Cement Creek. ARSG has been actively searching for 
innovative methods of treatment by research, talking with consultants, attending conferences 
and posting a challenge for ideas with an award on the internet. The challenge has been 
completed and some ideas are being further investigated. 

3.) There are several sources for funding. Sunnyside Gold Corp. (SGC) has offered $6.5 million 
towards a solution, contingent on an agreement with regulatory agencies that SGC will have no 
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other future liabilities in the basin. By the time any preferred solution is implemented, with 
interest, the $6.5 million will have grown to $10 million. Also, there is $4 million set aside in a 
trust to offset liabilities from ASARCO activities in upper portion of Arrastra Gulch. Most of 
these funds could be available for remediation in other parts of the basin depending on whether 
or not environmental remediation in Arrastra would be feasible and effective. In addition, EPA 
and BLM have dedicated significant resources towards investigative efforts towards a solution. 
EPA has committed to funding the opening of both the Red & Bonita and Gold King mines and 
bulkheading the Red & Bonita. Additional funds would be available if locations in the basin 
are designated for the National Priority List under CERCLA, although without an agreement 
SGC would not voluntarily provide the $10 million. 

4.) In 2012, EPA opened up the Red & Bonita mine for investigations. The mine discharges 
approximately 300 gpm ofhighly contaminated water and is one of the two biggest mining­
related sources of metals in the basin. In 2013, EPA along with the Colo. Division of 
Reclamation, Mining and Safety (DRMS) thoroughly explored the accessible workings. For 
fall of 2014, EPA is planning on packer testing in locations thought to be suitable for 
bulkheading to determine hydraulic conductivity. 

5.) EPA has entered into an agreement with the property owner of the Gold King to open up the 
collapsed portal at the #7 level to investigate the workings in fall of 2014. Mine drainage from 
the Gold King varies greatly depending on the time of year. At certain times, it is the biggest 
single mining-related source of metals in the basin. Underground investigation hopefully will 
help determine the locations of water infiltration and if anything can be done to prevent it. 

6.) ARSG is working on a report characterizing water quality and the impacts from historic mining 
in Arrastra Gulch. Much of the characterization work was done ten years ago, and this effort 
will document if anything has changed. The report will provide some of the information for 
making decisions related to the use of the trust money related to the ASARCO settlement. 

7.) Over the past couple of years, EPA and BLM have put substantial resources into developing an 
aquatic ecological risk assessment of the impacts to the Animas Basin caused by past mining 
activities. The main focus has been to assess impacts to aquatic and aquatic-dependent (ie 
American Dipper, Belted Kingfisher etc.) species through evaluation of their exposure to water 
sediments and potentially contaminated food. The assessment is meant to be a component in 
setting water quality goals and selecting effective remedies. 

8.) EPA is planning to install a concrete bulkhead in the Red & Bonita in 2015 to greatly reduce 
the water flow from the mine. 

9.) There is an expectation that a bulkhead in the Red & Bonita will not reduce the loading from 
that adit one hundred percent. There may be leakage in the workings around the bulkhead 
and/or water may find other drainage paths through fracture zones. However, if a bulkhead 
reduces metal loading by only 40-50% percent, it would probably still be cost-effective when 
compared to the cost of conventional AMD treatment. All parties are interested in identifying 
and monitoring locations where additional metal loading may occur as a result of the bulkhead. 

10.) The Bullion King mine waste is the last mine waste site in Mineral Creek which was 
identified by ARSG for remediation that has not been remediated. Funding for the project will 
come from the 319 non-point source program. Overall, a variety of remediation projects in the 
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Mineral Creek drainage over almost twenty years have reduced low-flow concentrations of zinc 
by 50% and copper by 70%. 

11.) In 2000, ARSG identified 32 mine waste sites in the whole basin that would be 
desirable to remediate. Most of those sites of have been completed. One remaining site is the 
Henrietta levels 1, 2, and 3 in Prospect Gulch. ARSG will hopefully hear this fall if funding for 
remediation is available. 

12.) Because of a large amount of metal loading over the last ten years from four draining 
adits in upper Cement Creek, ARSG's key focus is on developing potential solutions for 
managing this loading. A number of steps in identifying solutions are underway. They 
include: opening up and exploring the Red & Bonita and the Gold King, bulkheading the Red 
& Bonita and monitoring the hydrologic system response, and researching and testing less 
expensive methods of water treatment. Hopefully these steps and others will lead to a preferred 
solution for the metal loading. In addition, EPA is doing more investigations of the Animas 
River drainage above Silverton, beyond work previously done by ARSG, to see if other 
remediation efforts could cost-effectively reduce metal loading from this drainage. 

To give a base case scenario with which to compare various solutions in Cement Creek, SGC 
has made the following estimates 

Assuming the availability of only $10M ("Base Case;'), SGC estimates that a 300 gpm lime treatment plant 
could be built for approximately $4M, leaving approximately $6M for O&M. (Utilizing a 7% discount rate, 
this would allow the plant to run for around 20 years.) SGC estimates that with the Base Case plant treating 
Cement Creek water fairly near Gladstone would reduce low flow Zn levels at CC-48 and A-72 
respectively by approximately 41% and 18%. 

Two other examples: 1) SGC estimates that treating the water directly from the major adits with a 300 
gpm plant would reduce low flow Zn levels at CC48 and A-72 respectively by approximately 67% and 
34%; and 2) SGC estimates that a 1,000 gpm plant ($15M combined Capital and Operating expenses) 
treating Cement Creek water fairly near Gladstone would reduce low flow Zn levels at CC-48 and A-
72 respectively by approximately 81 % and 34%. 
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